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HAROLD G. DEGITZ 

V i ce President— Operat ions 

December 16, 1977 

Mr. Dennis Lee 
District Engineer 
Ohio Environmental Protection Agency 
Northeast District Office 
2110 East Aurora Road 
Twinsburg, OH 44087 

Dear Mr. Lee: 

Subject: Installation of Facilities—Sodium Plant, RMI Company 
Catalytic Decomposition of Hypochlorite — Phase II 

Per my phone conversation with you this date, we would like to 
extend the forecasted start-up date of the subject facilities 
from January 1, 1978 to June 1, 1978. 

As explained to you on the phone, this delay has become necessary 
because of the late deliveries from various equipment suppliers. 
These supplies and equipment have been delayed from one to three 
months despite our best efforts to expedite deliveries. 

May we have your concurrence in the extension of time. 

Very truly yours, 

HGD/ds 


